COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/14/2005

ESTIMATE SUMMARY 17:30:51
CONTID: C14979 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14979-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 199.( DAYS TIME ALLOW: 11/23/2( FIXED COMPLETION DAT
Exit 114 Interchange Imprv.GWS PERCENT TIME: 103.65 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: CC 0702-249
Exit 114 Interchange Imprv.GWS
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 11/30/2005 DATE TIME STARTED 05/16/2005
9945 TITAN PARK CIRCLE DATE LET 03/31/2005 DATE WORK BEGAN 05/16/2005
DATE AWARDED 04/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2005 DATE ACCEPTED
LITTLETON CO 80125 303/791-3759 DATE NOTICE TO PROCEED 05/16/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,782,806.21 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 2,912,372.55 NON-PARTICIPATING 2,711,394.22 191,361.95
PERCENT COMPLETE : 97.43% TOTAL EARNINGS 2,711,394.22 191,361.95
FUNDS AVAILABLE: $ 71,411.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,711,394.22 191,361.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,685.59 0.00
SECURITIES ENCUMBERED 43,685.59 0.00
NET EARNINGS 2,711,394.22 191,361.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,711,394.22 191,361.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 191,361.95
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PCN: 14979-BID ESTIMATE RUN 12/14/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00
0065 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,750.00000 1.000 2,750.00
0070 202-01130 REMOVAL OF GUARDRAIL TYPE 3 526.000 526.000
LF 0.000 0.00
7.00000 526.000 3,682.00
0075 202-04001 *PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0080 202-04002 CLEAN CULVERT 1.000 0.000
EACH 1.000 900.00
900.00000 1.000 900.00
0085 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#6 : (-47 12,686.000 12,686.000
CY)
cy 0.000 0.00
20.00000 12,686.000 253,720.00
0090 203-00100 MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
32.00000 0.000 0.00
0095 203-01500 BLADING 23.000 13.000
HOUR 10.000 1,150.00
115.00000 23.000 2,645.00
0100 203-01510 BACKHOE 15.500 15.500
HOUR 0.000 0.00
65.00000 15.500 1,007.50
0105 203-01582 TRUCK (DUMP) 47.500 38.000
HOUR 9.500 475.00
50.00000 47.500 2,375.00
0110 203-01590 FRONT END LOADER (RUBBER TIRE) 17.500 8.000
HOUR 9.500 760.00

80.00000 17.500 1,400.00
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PCN: 14979-BID ESTIMATE RUN 12/14/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 30.000 30.000
HOUR 0.000 0.00
135.00000 30.000 4,050.00
0120 203-02330 LABORER 28.000 22.000
HOUR 6.000 150.00
25.00000 28.000 700.00
0125 206-00000 *STRUCTURE EXCAVATION 2,188.000 2,188.000
cy 0.000 0.00
26.00000 2,188.000 56,888.00
0130 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO#2 (-610 CY) 150.000 129.000
cy 21.000 777.00
37.00000 150.000 5,550.00
0135 207-00205 TOPSOIL 0.000 0.000
cy 0.000 0.00
44.00000 0.000 0.00
0140 208-00005 *EROSION LOG 1,621.000 0.000
LF 1,621.000 3,242.00
2.00000 1,621.000 3,242.00
0145 208-00011 *EROSION BALES (WEED FREE) 41.000 0.000
EACH 41.000 369.00
9.00000 41.000 369.00
0150 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 2.000 2,400.00
1,200.00000 3.000 3,600.00
0155 208-00050 *STORM DRAIN INLET PROTECTION CMO#2 (+3 ER) 24.000 24.000
EACH 0.000 0.00
105.00000 24.000 2,520.00
0160 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.100 280.00
2,800.00000 1.000 2,800.00
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PCN: 14979-BID ESTIMATE RUN 12/14/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.900
LS 0.100 120.00
1,200.00000 1.000 1,200.00
0175 210-00810 RESET GROUND SIGN 11.000 11.000
EACH 0.000 0.00
160.00000 11.000 1,760.00
0180 210-04010 ADJUST MANHOLE 9.000 8.000
EACH 1.000 585.00
585.00000 9.000 5,265.00
0185 210-04015 *MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,450.00000 2.000 2,900.00
0190 210-04020 *MODIFY INLET 5.000 5.000
EACH 0.000 0.00
1,700.00000 5.000 8,500.00
0195 210-04050 ADJUST VALVE BOX 6.000 5.000
EACH 1.000 350.00
350.00000 6.000 2,100.00
0200 212-00006 *SEEDING (NATIVE) 2.520 0.000
ACRE 2.520 2,268.00
900.00000 2.520 2,268.00
0205 212-00047 *SOIL PREPARATION (SPECIAL) 0.000 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0210 213-00003 *MULCHING (WEED FREE) 2.520 0.000
ACRE 2.520 2,419.20
960.00000 2.520 2,419.20
0215 213-00061 *MULCH TACKIFIER 252.000 0.000
1B 252.000 504.00
2.00000 252.000 504.00
0220 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,197.000 0.000
sy 1,197.000 1,615.95
1.35000 1,197.000 1,615.95
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PCN: 14979-BID ESTIMATE RUN 12/14/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0230 304-01005 AGGREGATE BASE COURSE (CLASS 1) CMO#2 (+24 CY) 1,351.000 1,351.000
cY 0.000 0.00
39.00000 1,351.000 52,689.00
0235 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO#2 (+80 CY), 2,775.000 2,775.000
CMO#6 (-75 CY)
cy 0.000 0.00
40.00000 2,775.000 111,000.00
0240 304-07005 AGGREGATE BASE COURSE (CLASS 7) 172.000 13.000
cY 159.000 9,540.00
60.00000 172.000 10,320.00
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO#6 100.110 100.110
(-33 TONS)
TON 0.000 0.00
125.00000 100.110 12,513.75
0250 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 3,029.900 3,029.900
CMO#2 (-1270 TON), CMO#6 (-266 TONS)
TON 0.000 0.00
89.00000 3,029.900 269,661.10
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) CMO#2 (-4105 GAL), 225.000 225.000
CMO#6 (-135 TONS)
GAL 0.000 0.00
3.00000 225.000 675.00
0260 412-00800 *CONCRETE PAVEMENT (8 INCH) CMO#2 (-496 SY) 2,616.580 2,616.580
sY 0.000 0.00
56.00000 2,616.580 146,528.48
0265 412-00900 *CONCRETE PAVEMENT (9 INCH) CMO#2 (+552 SY), CMO#5 3,031.290 3,031.290
(+7.9 SY)
sy 0.000 0.00
64.00000 3,031.290 194,002.56
0270 412-00901 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) CMO#2 (-33 sY) 539.760 539.760
SY 0.000 0.00
86.00000 539.760 46,419.36
0275 412-01001 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) CMO#2 (-19 239.000 239.000
SY)
sy 0.000 0.00
91.00000 239.000 21,749.00
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PCN: 14979-BID ESTIMATE RUN 12/14/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) CMO#2 : (-42 153.900 0.000
SY)
sy 153.900 1,077.30
7.00000 153.900 1,077.30
0285 506-00209 RIPRAP (9 INCH) CMO#2 : (-8 CY) 40.370 0.000
cY 40.370 7,064.75
175.00000 40.370 7,064.75
0290 506-00212 RIPRAP (12 INCH) CMO#2 : (+5 CY) 13.700 0.000
cy 13.700 3,973.00
290.00000 13.700 3,973.00
0295 514-00200 *PEDESTRIAN RAILING (STEEL) CMO#2 : (+24 LF) 254.000 0.000
LF 254.000 31,750.00
125.00000 254.000 31,750.00
0300 601-03050 CONCRETE CLASS D (WALL) 111.780 108.000
cy 3.780 1,512.00
400.00000 111.780 44,712.00
0305 602-00020 REINFORCING STEEL (EPOXY COATED) 14,780.000 14,780.000
1B 0.000 0.00
1.30000 14,780.000 19,214.00
0305 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE#4 0.000
1B 0.000 0.00
0.67736 0.000 0.00
0310 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 296.400 294.600
CMO#2 : (-92 LF)
LF 1.800 109.80
61.00000 296.400 18,080.40
0310 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0315 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 230.000 230.000
CMO#2 : (+60 LF)
LF 0.000 0.00
73.00000 230.000 16,790.00
0315 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00

17.25000 0.000 0.00
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PCN: 14979-BID ESTIMATE RUN 12/14/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 673.500 673.500
CMO#2 (+350 LF)
LF 0.000 0.00
113.00000 673.500 76,105.50
0320 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00
21.25000 0.000 0.00
0325 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 416.700 416.700
CMO#2 (=272 LF)
LF 0.000 0.00
110.00000 416.700 45,837.00
0330 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
980.00000 1.000 980.00
0335 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,190.00000 1.000 1,190.00
0340 603-05030 *30 INCH REINFORCED CONCRETE END SECTION CMO#2 : (+1 4.000 4.000
EA)
EACH 0.000 0.00
1,550.00000 4.000 6,200.00
0340 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00
565.00000 0.000 0.00
0345 603-05036 *36 INCH REINFORCED CONCRETE END SECTION CMO#2 : (-1 0.000 0.000
EA)
EACH 0.000 0.00
1,800.00000 0.000 0.00
0350 604-00505 *INLET TYPE D (5 FOOT) CMO#3 (-1 ER) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0355 604-00510 *INLET TYPE D (10 FOOT) CMO#3 (-1 ER) 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0360 604-16010 *INLET TYPE 16 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00
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PCN: 14979-BID ESTIMATE RUN
PROJECT: CC 0702-249 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0365 604-19105 *INLET TYPE R L 5 (5 FOOT) CMO#2 : (+1 EA) 3.000 3.000
EACH 0.000 0.00
3,300.00000 3.000 9,900.00
0365 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
EACH 0.000 0.00
2,195.00000 0.000 0.00
0370 604-19110 *INLET TYPE R L 5 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
5,200.00000 4.000 20,800.00
0375 604-19115 *INLET TYPE R L 5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,800.00000 1.000 6,800.00
0380 604-30010 *MANHOLE SLAB BASE (10 FOOT) CMO#2 : (+1 EA) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0385 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
6,500.00000 3.000 19,500.00
0390 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,073.590 320.890
sY 752.700 35,376.90
47.00000 1,073.590 50,458.73
0395 608-00010 *CONCRETE CURB RAMP 93.680 73.280
sy 20.400 2,550.00
125.00000 93.680 11,710.00
0400 608-00050 *BRICK PAVERS 574.000 0.000
SF 574.000 9,758.00
17.00000 574.000 9,758.00
0405 609-20010 *CURB TYPE 2 (SECTION B) 699.500 699.500
LF 0.000 0.00

12.00000 699.500 8,394.00
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PROJECT: CC 0702-249 ESTIMATE NO: 0007 17:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0410 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,068.500 2,068.500
LF 0.000 0.00
20.00000 2,068.500 41,370.00
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) CMO#5 : (-46.6 3,424.000 3,361.500
LF)
LF 62.500 1,125.00
18.00000 3,424.000 61,632.00
0420 609-24004 *GUTTER TYPE 2 (4 FOOT) CMO#5 : (+22.9 LF) 313.000 235.000
LF 78.000 2,340.00
30.00000 313.000 9,390.00
0425 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 9,821.800 5,112.000
CMO#2 : (-28 SF), CMO#5 : (-81.2 SF)
SF 4,709.800 32,968.60
7.00000 9,821.800 68,752.60
0430 612-00001 *DELINEATOR (TYPE I) 51.000 42.000
EACH 9.000 180.00
20.00000 51.000 1,020.00
0435 612-00002 *DELINEATOR (TYPE II) 15.000 15.000
EACH 0.000 0.00
21.00000 15.000 315.00
0440 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 5.000 110.00
22.00000 5.000 110.00
0445 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,818.000 1,655.000
LF 163.000 1,793.00
11.00000 1,818.000 19,998.00
0450 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 708.000 672.000
LF 36.000 540.00
15.00000 708.000 10,620.00
0455 613-34180 LIGHT STANDARD METAL (18 FOOT) CMO#5 : (-4 EA) 20.000 20.000
EACH -1.000 -3,000.00
3,000.00000 19.000 57,000.00
0455 MATERIAL ALLOWANCE STOCKPILED MAT'LS - PE#4 0.000
EACH 0.000 0.00

315.52000 0.000 0.00
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0460 614-00011 *SIGN PANEL (CLASS I) 205.500 193.500
SF 12.000 276.00
23.00000 205.500 4,726.50
0465 614-00012 *SIGN PANEL (CLASS II) 276.000 276.000
SF 0.000 0.00
24.00000 276.000 6,624.00
0470 614-00013 *SIGN PANEL (CLASS III) 460.000 460.000
SF 0.000 0.00
22.00000 460.000 10,120.00
0475 614-00615 *STEEL SIGN POST (W 6X15) 56.000 56.000
LF 0.000 0.00
28.00000 56.000 1,568.00
0475 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0480 614-00818 *STEEL SIGN POST (W 8X18) 32.000 32.000
LF 0.000 0.00
33.00000 32.000 1,056.00
0480 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0485 614-01022 *STEEL SIGN POST (W 10X22) 36.500 36.500
LF 0.000 0.00
42.00000 36.500 1,533.00
0485 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
LF 0.000 0.00
24.20000 0.000 0.00
0490 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 29.000 29.000
EACH 0.000 0.00
195.00000 29.000 5,655.00
0490 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 0.000 0.00

42.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0495 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 43.000 43.000
SLIPBASE)
EACH 0.000 0.00
385.00000 43.000 16,555.00
0495 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 0.000 0.00
191.20000 0.000 0.00
0500 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0500 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0505 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0505 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 0.000 0.00
192.50000 0.000 0.00
0510 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
1,450.00000 2.000 2,900.00
0510 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0515 617-03010 *DETOUR CULVERT PIPE 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0520 621-00450 DETOUR PAVEMENT CMO#2 : (-1570 SY), CMO#3 : (-1936 0.000 0.000
SY)
SY 0.000 0.00
44.00000 0.000 0.00
0525 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 1,100.00

22,000.00000 1.000 22,000.00
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0530 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0535 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.950
LS 0.050 390.00
7,800.00000 1.000 7,800.00
0540 627-00001 *PAVEMENT MARKING PAINT 39.100 39.100
GAL 0.000 0.00
85.00000 39.100 3,323.50
0545 627-00005 *EPOXY PAVEMENT MARKING 45.780 0.000
GAL 45.780 7,553.70
165.00000 45.780 7,553.70
0550 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 56.600 56.600
SF 0.000 0.00
16.00000 56.600 905.60
0555 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 201.900 119.900
SF 82.000 1,312.00
16.00000 201.900 3,230.40
0560 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 214.000 69.000
(WORD-SYMBOL)
SF 145.000 4,060.00
28.00000 214.000 5,992.00
0565 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 175.000 175.000
(XWALK-STOPLINE
SF 0.000 0.00
22.00000 175.000 3,850.00
0570 629-01001 *SURVEY MONUMENT (TYPE 1) 15.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0575 629-01006 *SURVEY MONUMENT (TYPE 6) 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0580 630-00000 FLAGGING 1,942.500 1,928.500
HOUR 14.000 308.00

22.00000 1,942.500 42,735.00
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0585 630-00007 TRAFFIC CONTROL INSPECTION 55.000 51.000
DAY 4.000 400.00
100.00000 55.000 5,500.00
0590 630-00012 TRAFFIC CONTROL MANAGEMENT 130.000 113.000
DAY 17.000 7,225.00
425.00000 130.000 55,250.00
0595 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0600 630-80002 FLASHING BEACON (SOLAR) 3.000 2.700
EACH 0.000 0.00
2,000.00000 2.700 5,400.00
0605 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) CMO#3 : (-4 EA) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0610 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) CMO#3 : (-2 EA) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0615 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 62.100
EACH 0.000 0.00
50.00000 62.100 3,105.00
0620 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000
EACH 0.000 0.00
75.00000 72.000 5,400.00
0625 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 0.000 0.00
125.00000 12.600 1,575.00
0630 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 797.000 717.300
SF 0.000 0.00
18.00000 717.300 12,911.40
0635 630-80348 CONSTRUCTION INFORMATION SIGN 0.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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0640 630-80359 PORTABLE MESSAGE SIGN PANEL 125.000 125.000
DAY 0.000 0.00
125.00000 125.000 15,625.00
0645 630-80360 DRUM CHANNELIZING DEVICE 242.000 217.800
EACH 0.000 0.00
65.00000 217.800 14,157.00
0650 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 34.000 30.600
EACH 0.000 0.00
85.00000 30.600 2,601.00
0655 630-80380 TRAFFIC CONE 101.000 90.900
EACH 0.000 0.00
14.00000 90.900 1,272.60
0660 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70035 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 : PROJECT PARTNERING 1,320.000 1,320.000
DOL 0.000 0.00
1.00000 1,320.000 1,320.00
0700 621-00450 DETOUR PAVEMENT MCR LI NO. 3 : 4" DETOUR PAVEMENT 2,206.300 2,206.300
SY 0.000 0.00
38.00000 2,206.300 83,839.40
0705 208-00020 SILT FENCE MCR LI NO. 4 : SILT FENCE 66.000 66.000
LF 0.000 0.00

1.75000 66.000 115.50
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0710 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR LI NO. 5 : 16.000 14.400
BARRICADE (3 M-A) (TEMP)
EACH 0.000 0.00
250.00000 14.400 3,600.00
0715 604-39005 MANHOLE SPECIAL (5 FOOT) MCR LI NO. 6 : BEEHIVE 1.000 1.000
MANHOLE @ Al8
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0720 604-39010 MANHOLE SPECIAL (10 FOOT) MCR LI NO. 7 : BEEHIVE 1.000 1.000
MANHOLE @ B2
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0725 700-70034 *F/A MCR LI NO. 8 : ABANDONMENT OF MONITORING WELLS 980.850 980.850
FA 0.000 0.00
1.00000 980.850 980.85
0730 700-70034 F/A MCR LI NO. 9 : RAISE WATERMAIN @ SOUTH ROUNDABOUT 9,693.400 9,693.400
FA 0.000 0.00
1.00000 9,693.400 9,693.40
0735 900-00010 ADDED ITEM (HOUR)/ MCR LI NO. 10 : TWO-MAN SURVEY CREW 22.500 18.500
HOUR 4.000 484.00
121.00000 22.500 2,722.50
0740 700-70034 F/A MCR LI NO. 11 : PUBLIC INFORMATION ADVERTISING 1,893.800 1,893.800
FA 0.000 0.00
1.00000 1,893.800 1,893.80
0745 412-00801  CONCRETE PAVEMENT (8 INCH) (SPECIAL) CMO#6 : (+676 SY) 676.000 676.000
SY 0.000 0.00
62.00000 676.000 41,912.00
0750 700-70034 F/A CLASS P (SPECIAL) CONCRETE 1,130.740 996.190
FA 134.550 134.55
1.00000 1,130.740 1,130.74
0755 700-70034 F/A MCR LI NO. 12 : CONCRETE ENCASED PIPE REMOVAL 5,868.160 5,868.160
FA 0.000 0.00
1.00000 5,868.160 5,868.16
0760 202-00210 REMOVAL OF CONCRETE PAVEMENT / MCR LI NO. 13 154.700 154.700
sy 0.000 0.00

22.00000 154.700 3,403.40
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0765 900-00014 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 14 : THICKENED 1.000 0.600
MEDIAN COVER MATERIAL
LS 0.400 3,952.00
9,880.00000 1.000 9,880.00
0770 630-80351 VERTICAL PANEL (PLASTIC) / MCR LI NO. 15 12.000 10.800
EACH 0.000 0.00
45.00000 10.800 486.00
0775 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) / MCR LI NO. 16 329.000 329.000
LF 0.000 0.00
19.00000 329.000 6,251.00
0780 606-02003 *END ANCHORAGE (NONFLARED) / MCR LI NO. 17 1.000 1.000
EACH 0.000 0.00
3,432.00000 1.000 3,432.00
0785 606-01340 *END ANCHORAGE TYPE 3D / MCR LI NO. 18 1.000 1.000
EACH 0.000 0.00
845.00000 1.000 845.00
0790 606-01370 TRANSITION TYPE 3G / MCR LI NO. 19 0.000 0.000
EACH 0.000 0.00
1,612.00000 0.000 0.00
0795 606-01390 END ANCHORAGE TYPE 3K / MCR LI NO. 20 1.000 0.000
EACH 1.000 1,540.00
1,540.00000 1.000 1,540.00
0800 700-70034 F/A MCR LI NO. 21 : SCREEN AND PLACE TOPSOIL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 900-00001 ADDED ITEM (ACRE)/ MCR LI NO. 22 : FERTILIZER 2.520 0.000
ACRE 2.520 2,053.80
815.00000 2.520 2,053.80
0810 700-70034 F/A MCR LI NO. 23 : BLOCK RETAINING WALL 10,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,769,006.21 $ 191,361.95% 2,697,594.21
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0680 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0685 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0695 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 : FIELD LAB PHONE -1,200.000 -1,200.000
CREDIT
DOL 0.000 0.00
1.00000 -1,200.000 -1,200.00
CAT 0400 CURRENT AMT $ 13,800.00 $ 0.00$ 13,800.00

PROJECT TOTAL CURRENT AMT § 2,782,806.21 $ 191,361.95$ 2,711,394.21



